
Project Initiation
April 2017
Begin Development of Draft Environmental Assessment (EA)
May 2017
Public Information Meeting
Fall 2017
Design Public Hearing
Fall 2018
Receive EA Approval / Finding of No Significant Impact (FONSI)
Winter 2019
2017
2018
2019
2020
2021
2022
2023
Jan - Mar
Apr - Jun
Jul - Sep
Oct - Dec
Today
Preliminary Plans
Jun 2017 - Jul 2018
Utility Coordination
Jun 2017 - Aug 2020
ROW Plans
Jul 2018 - Feb 2019
ROW Acquisition
Feb 2019 - Aug 2020
Permits
Feb 2019 - Feb 2020
Final Construction Plans
Feb 2019 - Nov 2019
Advertise for Bids
Aug 2020 - Oct 2020
Construction
Oct 2020 - Apr 2023